Project #:

Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended
I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

I Close out report was submitted on
I” Final invoice will be submitted on

I |Close out report will be submitted on
I There was a project savings

Input proportionate amount of TCRP savings

(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Project scope has not changed since the last Commission approved application on September 7, 2006.

PROJECT SCHEDULE

Start End
Phase Scope Month Year Month Year
1 Environmental
03 2002 07 2007
2 Plans,
Specifications &
Estimates 07 2007 06 2008
3 Right of Way
Acquisition 01 2008 06 2009
4 Construction
01 2008 12 2010
4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

The best current estimate for the schedule is reflected here: start of service in 2011. The reason for this later start year is the additional time allowed for federal review of the
alternatives analysis and environmental documents beyond that anticipated in the previous schedule.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 1,000 | $ 1,000 | $ o $ o $ o $ o $ - $ - $ o $ 1,000
2 Plans,
Specifications &
Estimates $ 4,258 | $ = $ = $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ 14,742 | $ - $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 20,000 $ 1,000 $ - $ - $ - $ - $ - $ - $ - $ 1,000
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 1,000 $ 4,258 $ 14,742 $ - $ 20,000
Proposed $ = $ = $ = $ = $ -
Prop 116 State Committed $ 352 % 580 $ = $ = $ 932
Proposed $ - $ = $ - $ 2,068 $ 2,068
STIP State Committed $ - $ - $ = $ = $ -
Proposed $ = $ 4,520 $ = $ = $ 4,520
RSTPI Local Committed $ 285 $ = $ 30 $ = $ 315
Proposed $ = $ = $ = $ = $ -
Local Contributions [Local Committed $ 665 $ = $ = $ = $ 665
Proposed $ - $ = $ - $ 18,082 $ 18,082
Fed. 5309 Federal Committed $ 991 $ = $ = $ = $ 991
Proposed $ - $ - $ 4,967 $ 47562 $ 52,529
CMAQ Federal Committed $ = $ 975 $ - $ - $ 975
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Totals Committed $ 3,293 $ 5813 $ 14,772 $ - $ 23,878
Proposed $ - $ 4,520 $ 4,967 $ 67,712 $ 77,199
Does this information reflect a change in the currently approved project funding plan? _

If yes, explain the reason(s) for change in the box below:

The latest cost estimates are based on fiscal year 2007 per unit costs for materials, which are higher statewide for all construction projects (the previous estimates were based on 2005 base year). The
current cost esimates show the year-of-expenditure cost of the project at $101 million. This is a cost increase from the $92 million estimate in the 2006 TCRP allocation request. Funding of the increase will
shared between the federal new starts (5309) application and the local match, and not TCRP.




